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ESTIMATE RUN 06/19/2017

ESTIMATE SUMMARY 12:11:40

CONTID: C20561         ESTIMATE NO: 0001 PROG 2005

PCN: 20561-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US36:STRASBURG TO BYERS PERCENT TIME:

PROJECT NO: STA0362-035                   

US36:STRASBURG TO BYERS

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING

14802 W, 44th AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,956,927.61 PARTICIPATING $ $ 1,379,816.68

AWARD PROJECT AMT: 4,358,821.17 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -35,994.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.27

WORK DAYS

WORK DAYS

27.84%

3,577,110.93

1,379,816.68

1,379,816.68

1,343,822.18

$

$

$

$

1,379,816.68

0.00

1,379,816.68

0.00

1,379,816.68

-35,994.50

0.00

1,343,822.18

0.00

AMOUNT DUE 1,343,822.18 1,343,822.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,343,822.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS

  

19.0 TIME ALLOW: 185

ORIG TIME ALLOW: 185

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/08/2017

05/08/2017

06/17/2017

03/23/2017

04/05/2017

04/21/2017

05/08/2017
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PCN: 20561-BID    ESTIMATE RUN 06/19/2017

PROJECT: STA0362-035                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:11:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

1.000

EACH

1,750.00000

0010 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

10.000

EACH

11.68000

0015 Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

6.000

SY  

58.09000

0020 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

76.000

SY  

40.67000

0025 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

175.000

LF  

29.05000

0030 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

24.000

SY  

40.67000

0035 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

18.000

SY  

58.09000

0040 Removal of Asphalt Mat 0.000

1,664.000

202-00220  
 

11,897.601,664.000

11,897.60

2,778.000

SY  

7.15000

0045 Removal of Asphalt Mat (Planing) 0.000

77,784.000

202-00240  
 

181,236.7277,784.000

181,236.72

119,850.000

SY  

2.33000

0050 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

990.000

LF  

4.47000

0055 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

226.63000
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PCN: 20561-BID    ESTIMATE RUN 06/19/2017

PROJECT: STA0362-035                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:11:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

1.000

EACH

589.69000

0065 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

2.000

EACH

1,769.07000

0070 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

212.000

CY  

41.60000

0075 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

160.13000

0080 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

100.000

HOUR

265.36000

0085 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

411.000

CY  

53.07000

0090 Erosion Log Type 1 (9 Inch) 0.000

0.000

208-00012  
 

0.000.000

0.00

350.000

LF  

6.49000

0095 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

20.000

LF  

26.53000

0100 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,140.73000

0105 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00053  
 

0.000.000

0.00

1.000

EACH

383.30000

0110 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

3,272.76000
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PCN: 20561-BID    ESTIMATE RUN 06/19/2017

PROJECT: STA0362-035                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:11:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

235.88000

0120 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

190.000

DAY 

471.75000

0125 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

437.98000

0130 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

2.000

EACH

493.86000

0135 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.900

ACRE

12,088.58000

0140 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.400

ACRE

22,997.79000

0145 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

773.000

SY  

5.01000

0150 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

120.000

HOUR

117.94000

0155 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

120.000

HOUR

112.04000

0160 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

0.000.000

0.00

355.000

CY  

59.99000

0165 Hot Mix Asphalt (Patching) (Asphalt) 0.000

40.500

403-00720  
 

8,100.0040.500

8,100.00

205.000

TON 

200.00000
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PCN: 20561-BID    ESTIMATE RUN 06/19/2017

PROJECT: STA0362-035                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:11:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Hot Mix Asphalt (Grading S) (75) (PG 64-22) 0.000

248.220

403-33741  
 

24,722.71248.220

24,722.71

751.000

TON 

99.60000

0175 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

9,376.970

403-34751  
 

823,766.819,376.970

823,766.81

13,132.000

TON 

87.85000

0180 Emulsified Asphalt (Slow-Setting) 0.000

3,807.000

411-10255  
 

20,938.503,807.000

20,938.50

6,480.000

GAL 

5.50000

0185 Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

14.000

SY  

350.00000

0190 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

8.000

CY  

90.00000

0195 12 Inch Plastic Pipe 0.000

0.000

603-50012  
 

0.000.000

0.00

36.000

LF  

60.00000

0200 Guardrail Type 3 (6-3 Post Spacing) 31 in MGS 0.000

0.000

606-00301  
 

0.000.000

0.00

2,976.000

LF  

28.18000

0205 Transition Type 3G 31 in MGS 0.000

0.000

606-01370  
 

0.000.000

0.00

12.000

EACH

2,150.07000

0210 End Anchorage (Flared) 31 in MGS 0.000

0.000

606-02005  
 

0.000.000

0.00

16.000

EACH

2,748.60000

0215 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

50.000

LF  

11.50000

0220 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

79.000

SY  

58.09000
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PCN: 20561-BID    ESTIMATE RUN 06/19/2017

PROJECT: STA0362-035                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:11:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

95.000

SY  

290.49000

0230 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

10.000

SF  

58.09000

0235 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

8.000

LF  

58.09000

0240 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

222.000

LF  

46.47000

0245 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

87.000

LF  

63.91000

0250 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

22.000

LF  

69.72000

0255 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

1,804.000

LF  

10.48000

0260 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

12.000

SF  

232.39000

0265 Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

10.000

EACH

52.55000

0270 Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

10.000

EACH

58.39000

0275 Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

10.000

EACH

64.24000
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PCN: 20561-BID    ESTIMATE RUN 06/19/2017

PROJECT: STA0362-035                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:11:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

2.000

EACH

3,200.00000

0285 Construction Surveying 0.000

0.270

625-00000  
 

6,183.000.270

6,183.00

1.000

L S 

22,900.00000

0290 Mobilization 0.000

0.510

626-00000  
 

153,000.000.510

153,000.00

0.850

L S 

300,000.00000

0295 Public Information Services (Tier IV) 0.000

0.340

626-01104  
 

5,060.900.340

5,060.90

1.000

L S 

14,885.00000

0300 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

431.000

GAL 

82.44000

0305 Pavement Marking Paint (Waterborne) 0.000

390.000

627-00011  
 

14,289.60390.000

14,289.60

775.000

GAL 

36.64000

0310 Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type I 

0.000

0.000

627-30329  
 

0.000.000

0.00

660.000

SF  

14.88000

0315 Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

6.000

HOUR

286.25000

0320 Flagging 0.000

658.500

630-00000  
 

23,067.26658.500

23,067.26

5,500.000

HOUR

35.03000

0325 Traffic Control Inspection 0.000

3.000

630-00007  
 

1,138.503.000

1,138.50

142.000

DAY 

379.50000

0330 Traffic Control Management 0.000

10.000

630-00012  
 

10,550.0010.000

10,550.00

185.000

DAY 

1,055.00000
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PCN: 20561-BID    ESTIMATE RUN 06/19/2017

PROJECT: STA0362-035                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:11:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

12.000

EACH

291.98000

0340 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

51.000

EACH

70.08000

0345 Construction Traffic Sign (Panel Size B) 0.000

21.500

630-80342  
 

1,632.2821.500

1,632.28

43.000

EACH

75.92000

0350 Construction Traffic Sign (Panel Size C) 0.000

5.000

630-80343  
 

408.805.000

408.80

24.000

EACH

81.76000

0355 Portable Message Sign Panel 0.000

1.500

630-80355  
 

13,140.001.500

13,140.00

4.000

EACH

8,760.00000

0360 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

4.000

EACH

1,755.00000

0365 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

17.52000

0370 Traffic Cone 0.000

50.000

630-80380  
 

584.0050.000

584.00

100.000

EACH

11.68000

0375 Traffic Signal (Temporary) 0.000

0.000

630-86800  
 

0.000.000

0.00

1.000

L S 

35,000.00000

0380 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

180,000.000

F A 

1.00000

0385 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 20561-BID    ESTIMATE RUN 06/19/2017

PROJECT: STA0362-035                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:11:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

64,800.000

F A 

1.00000

0395 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0400 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

122,200.000

F A 

1.00000

0405 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

68,000.000

F A 

1.00000

0410 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0415 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

16,000.000

F A 

1.00000

0420 F/A Landscape Restoration 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0425 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

36,000.000

F A 

1.00000

0430 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0435 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

15,000.000

F A 

1.00000

CAT 1,299,716.681,299,716.683,584,718.31CURRENT AMT0200 $ $ $
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PCN: 20561-BID    ESTIMATE RUN 06/19/2017

PROJECT: STA0362-035                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:11:40

CUMULATIVE
AMOUNT

CAT NO0205 CR 2 - ADAMS COUNTY 

0440 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

4,000.000

SY  

2.33000

0445 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

12.000

SY  

349.65000

0450 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

160.13000

0455 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

0.000.000

0.00

251.000

CY  

59.99000

0460 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

10.000

TON 

200.00000

0465 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

4,962.000

TON 

87.85000

0470 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,804.000

GAL 

5.50000

0475 Concrete (Patching)(Fast Curing) 0.000

0.000

601-06165  
 

0.000.000

0.00

54.000

CF  

329.12000

0480 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

43.000

SF  

25.69000

0485 Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

60.000

LF  

11.68000

0490 Mobilization 0.000

0.090

626-00000  
 

27,000.000.090

27,000.00

0.150

L S 

300,000.00000
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PCN: 20561-BID    ESTIMATE RUN 06/19/2017

PROJECT: STA0362-035                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:11:40

CUMULATIVE
AMOUNT

CAT NO0205 CR 2 - ADAMS COUNTY 

0495 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

167.000

GAL 

82.44000

0500 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

309.000

GAL 

36.64000

0505 Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

367.000

SF  

18.89000

0510 Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type I 

0.000

0.000

627-30329  
 

0.000.000

0.00

112.000

SF  

14.88000

0515 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

500.000

HOUR

35.03000

0520 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

291.98000

0525 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

4.000

EACH

70.08000

0530 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

2.000

EACH

75.92000

0535 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,755.00000

0540 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

20.000

EACH

17.52000

0545 Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

25.000

EACH

11.68000
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PROJECT: STA0362-035                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:11:40

CUMULATIVE
AMOUNT

CAT NO0205 CR 2 - ADAMS COUNTY 

0550 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

15,750.000

F A 

1.00000

0555 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

23,825.000

F A 

1.00000

CAT 27,000.0027,000.00643,921.05CURRENT AMT0205 $ $ $

CAT NO0305 STRUCTURE F-19-AJ 

0560 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

442.000

SY  

11.67000

0565 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

284.000

LF  

26.26000

0570 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

109.000

SY  

349.65000

0575 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

29.000

SY  

641.52000

0580 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

32.000

LF  

305.11000

0585 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

10.000

CY  

499.37000

0590 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

25.000

TON 

87.85000

0595 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

442.000

SY  

21.75000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:11:40

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE F-19-AJ 

0600 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

28.000

LF  

373.01000

0605 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

17.000

CY  

1,321.01000

0610 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

4.000

CY  

1,666.86000

0615 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

10.000

SF  

915.83000

0620 Galvanic Anodes (Install Only) 0.000

0.000

601-51007  
 

0.000.000

0.00

690.000

EACH

16.23000

0625 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

690.000

LB  

1.44000

0630 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

688.000

LB  

1.58000

0635 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

286.000

LF  

292.99000

0640 Fence Chain Link (Special) 0.000

0.000

607-53005  
 

0.000.000

0.00

120.000

LF  

274.51000

CAT 0.000.00274,641.75CURRENT AMT0305 $ $ $

CAT NO0315 STRUCTURE F-19-C 

0645 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

364.000

SY  

11.67000
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NO.

ITEM
NO.

ITEM
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PREV QTY/
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QTY TO DATE
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THIS
PERIOD

12:11:40

CUMULATIVE
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CAT NO0315 STRUCTURE F-19-C 

0650 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

262.000

LF  

26.26000

0655 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

15.000

SY  

349.65000

0660 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

40.000

TON 

87.85000

0665 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

2.000

CY  

1,321.01000

0670 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

75.000

LB  

1.44000

0675 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

228.000

LF  

292.99000

CAT 0.000.0089,438.49CURRENT AMT0315 $ $ $

CAT NO0325 STRUCTURE F-19-F 

0680 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

364.000

SY  

11.67000

0685 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

262.000

LF  

26.26000

0690 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

15.000

SY  

349.65000

0695 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

40.000

TON 

87.85000
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REF
NO.

ITEM
NO.

ITEM
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PREV QTY/
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AMOUNT
THIS
PERIOD

12:11:40

CUMULATIVE
AMOUNT

CAT NO0325 STRUCTURE F-19-F 

0700 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

2.000

CY  

1,321.01000

0705 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

75.000

LB  

1.44000

0710 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

228.000

LF  

292.99000

CAT 0.000.0089,438.49CURRENT AMT0325 $ $ $

CAT NO0330 STRUCTURE F-20-BY 

0715 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

2,398.000

SY  

11.67000

0720 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

3.000

SY  

349.65000

0725 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

80.000

LF  

305.11000

0730 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

132.000

TON 

87.85000

0735 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,398.000

SY  

21.75000

0740 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

80.000

LF  

373.01000

0745 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

80.000

LF  

45.05000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:11:40

CUMULATIVE
AMOUNT

CAT NO0330 STRUCTURE F-20-BY 

0750 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

1.000

CY  

1,321.01000

0755 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

9.000

CY  

1,666.86000

0760 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,017.000

LB  

1.58000

CAT 0.000.00168,569.52CURRENT AMT0330 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0765 Field Office (Class 2) 0.000

0.500

620-00002  
 

26,050.000.500

26,050.00

1.000

EACH

52,100.00000

0770 Field Laboratory (Class 2) 0.000

0.500

620-00012  
 

22,750.000.500

22,750.00

1.000

EACH

45,500.00000

0775 Sanitary Facility 0.000

0.500

620-00020  
 

4,300.000.500

4,300.00

1.000

EACH

8,600.00000

CAT 53,100.0053,100.00106,200.00CURRENT AMT0400 $ $ $

$ 1,379,816.681,379,816.68$4,956,927.61$CURRENT AMTPROJECT TOTAL


